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A progress report of the various phases of the Three Rivers Levee Improvement Authority 
(TRLIA) project is provided in the followings sections of this document.  Updates are indicated 
with italics and underline. 

 
1. FEMA Accreditation of TRLIA Levee Improvements and Repairs 
 

By letter dated May 27, 2010, FEMA informed TRLIA that the Yuba River South Levee 
(UPRR to Simpson Lane, WPRR to UPRR); Feather River East Levee Segments 1 - 3; Bear 
River North Setback Levee; and Upper Bear North Levee (Setback levee to WPIC) and 
WPIC West Levee, including Olivehurst Detention Basin Ring Levee would be accredited 
for the new Digital Flood Insurance Rate Map (DFIRM) scheduled to become effective in 
February 2011 as providing protection from the base flood.  These reaches of levee represent 
the levee repairs accomplished by TRLIA from 2004-2009.  This is a significant milestone 
for the residents of south Yuba County and could not have been accomplished without the 
assistance of the CVFPB.  
 

2. Levee Design and Construction Work: 
 

a. Phase 4 – Yuba River Levee between Simpson Lane and the Goldfields:  
  

1) Environmental: The work from Simpson Lane up to the Goldfields area is planned to 
begin in 2010.  Originally TRLIA had planned to accomplish the CEQA and NEPA 
process together in a joint document.  However, TRLIA has opted to separate the 
joint CEQA /NEPA Upper Yuba Levee Improvement Project (UYLIP) document into 
separate CEQA and NEPA documents.  This change was made to facilitate the 
initiation of right of way acquisitions and State and/or local approvals needed for 
construction of the UYLIP in 2010.  The public comment period for the Draft UYLIP 
Environmental Assessment for the Section 408 and 104 credit approvals ended on 
June 23.  Two comment letters were received.  The Corps is still completing Section 7 
and Section 106 consultation and expects to issue the FONSI by the end of this month. 
 
TRLIA issued the Draft IS/MND for public review on February 12 and the public 
review comment period ended on March 15th.  The TRLIA Board adopted a Mitigated 
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Negative Declaration at their April 20th meeting and Notice of Determination was filed on 
April 23rd. 
 
TRLIA is working with the State (DWR & CVFPB staffs), Corps, and F&WS on using the 
Anderson Road Elderberry Mitigation site for the UYLIP project.  The Anderson Site is along 
the Feather River and is located in the floodway.  The F&WS Biological Opinion for the 
project will address concerns associated with the mitigation site being in the floodway. 

 
2) Design:  The UYLIP consists of 15,150 linear feet (LF) of cutoff wall ranging from 

47 to 70 feet deep, 1,559 LF of seepage berm 80 feet to 150 feet wide at the end of 
the project, 3,159 LF of waterside slope rock erosion protection at the end of the 
project, and geometry corrections throughout the project reach.  
Listed below are several key design actions: 

a)  The 90% Design Documentation Package was issued on May 24.  TRLIA has 
resolved most of the  design issues that were discussed at the April CVFPB 
meeting during the 408 letter agenda item with CVFPB Staff.  The one issue 
remaining concerns the proper assumption with respect to the condition of the 
Yuba Training Levee in developing design water surface elevations.  TRLIA 
continues to work with the CVFPB Staff to resolve this remaining issue.   

b) A third BOSC Meeting was held on June 24, 2010 to discuss the 90% design 
submittal.  CVFPB Staff, DWR, and the Corps attended the meeting.  The 
BOSC  concurs with the approach, methods and findings of the engineering 
analysis  and concurs with the size and extent of the repair features 

c) TRLIA submitted a CVFPB Encroachment Permit Application on February 3, 
2010 for the UYLIP.  TRLIA has asked CVFPB staff to place this permit on 
the July CVFPB agenda for consideration and approval with the condition that 
the permit is good only once the Corps 408 approval is obtained.  Waiting for 
the Corps 408 approval to be given prior to approving the encroachment 
permit will seriously impact construction this year.  Anticipate the 408 
Approval in mid August.  CVFPB consideration of the encroachment permit in 
late August would essentially negate the construction season. 

d) Yuba County Water Agency (YCWA) submitted a Section 104 request to the 
CVFPB on February 23, 2010.  The CVFPB approved a request letter to the 
Corps of Engineers for the Section 104 Credit at the April CVFPB Meeting. 

e) TRLIA submitted the Draft Section 408 Summary Report on March 2 for 
review by the CVFPB and Corps of Engineers staff.  The CVFPB submitted a 
request letter to the Corps of Engineers for Section 408 Approval on May 18, 
2010. 

f) A Memorandum of Understanding between the USACE and the CVFPB was 
signed on June 30, 2010 providing for credit under Section 2003 of the Water 
Resources Development Act of 2007 for the Upper Yuba Levee Improvement 
Project. 

 
3) Construction:  The UYLIP was advertised for bids on June 21.  TRLIA plans to open 

bids in late July or early August. 
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b. Phase 4 – Feather River Levee between Bear and Yuba Rivers:  
 

1) Segment 2:  
 
a) Part A of encroachment permit: Embankment construction is complete.  

FEMA provided TRLIA a letter on May 27, 2010 stating that the Segment 2 
reach of levee would be accredited in the maps being revised for Yuba County.  
The only work remaining is placing rock aggregate on a portion (1,600 linear 
feet) of the landside toe access patrol road.    
 

b) Existing Levee Degrade:    TRLIA re-started degradation for the 2010 
construction season on April 12, 2010.  Anticipate degrade to be completed by 
late July/early August. 

 
c) TRLIA submitted a separate encroachment permit application to the CVFPB 

for the Vegetated Wave Buffer on September 3, 2009.  This encroachment 
permit is under review by the CVFPB staff.  TRLIA met with DWR & CVFPB 
staff on April 5th to discuss options on the long term O&M plan for this area.  
TRLIA plans on submitting the long term management plan for CVFPB 
consideration in July. 
 

c) TRLIA is preparing the permit application for the Feather River Elderberry 
Mitigation Area.  TRLIA continues to work with DWR floodway maintenance 
staff and F&WS to develop an acceptable approach to floodway maintenance for 
all parties.  DWR has set up a committee to guide the actions within the Feather 
River Corridor, with participation from various branches of DWR, the CVFPB, 
the local maintenance districts, TRLIA, the counties, and other interested 
stakeholder groups.  The Committee is called the  Feather River Corridor 
Management Plan development team.    

 
3. Goldfields: 

 
a. The Corps of Engineers presented their hydraulic analysis and findings for the Goldfields 

area at the March 2010 CVFPB meeting. The key Goldfields points are: 
 

1) 100 year storm event: The Corps’ has concluded that the Goldfields do not represent a 
risk from flooding for the 100 year storm event.  This means that the Goldfields area 
is not anticipated to affect TRLIA’s efforts to finalize the FEMA accreditation of the 
RD784 levee system. 
 

2) 200 year storm event: The Corps hydraulic model for the 200 year storm event shows 
flow coming out of the Goldfields area above the RD784 Patrol Road levee.  This 
overflow results in shallow overland flow and impacts portions of East and West 
Linda, Olivehurst, and Arboga.  As part of the GRR, the Corps evaluated an 
alternative that would build a new levee on the south side of the Goldfields.  The 
Corps’ conclusion is that the damages from the residual floodplain do not justify the 
cost of this levee.  The benefit to cost ratio is 0.1.  Thus the Corps will not be 
pursuing this alternative; however, the Corps representatives did not preclude Corps 
participation in the future should new information become available.  This Corps 
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hydraulic analysis implies that upon completion of the TRLIA program as currently 
defined, there would be a residual 200 year floodplain.  The Corps analysis for the 
GRR should be considered at a feasibility level of analysis.   

 
3) TRLIA continues to work on the hydraulic study to better define the risk of flooding 

from the Goldfields.  TRLIA has met with the mining interests in the Goldfields area 
to obtain information (e.g. topography data) that would assist the hydraulic study. 
The purpose of this effort is to reaffirm the Corps’ conclusions for the 100 year event 
and to conduct a more detailed evaluation of the flood risk at the 200 year flood 
event.  This analysis will be provided to the CVFPB, DWR and Corps at key 
milestones to seek agency input on the analysis.  Once completed it can be used to 
identify alternatives to reduce the flood risk from the Goldfields.  The TRLIA 
analysis is anticipated to be available by end of 2010. 

 
b. The USACE analysis of the Goldfields does not affect the need for the current TRLIA 

Upper Yuba River Levee Improvement Project (UYLIP).  TRLIA’s plans for the UYLIP 
include tying the levee into the Goldfields and strengthening the barrier between the 
mining area and the properties to the south.  Regulatory agencies and TRLIA’s BOSC – a 
group of independent professional engineers who provide quality control and independent 
review of TRLIA’s work – have concluded that the UYLIP will provide a high level of 
flood protection as designed for both 100-year and 200-year storm events.  
 

c. TRLIA remains committed to achieving 200 year flood protection for South Yuba 
County, and will keep the CVFPB and others up to date on our progress. 

 
4. Building Permits Issued in Plumas Lake Specific Plan Area and North Arboga Study 

Area in 2010:  
 
a. The attached graph and table provides information related to residential building permits 

issued for the Plumas Lake Plan Area (PLSPA) and the North Arboga Study Area 
(NASA) within Yuba County in 2010.   

b. As shown in the table, a total of 6 building permits have been issued in 2010 so far.  No 
permits were issued in June of 2010.   

 
Attachments: 
1. Building permit graphic 
2. Building permit table 
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Total 
(By Builder)

Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA
6 6

0
0
0
0
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0
6

As of June 30, 2010

Total Permits for 2010 6
As of June 30, 2010

Monthly Building Permits Issued for Plumas Lake and North Arboga Study Area

0 000Monthly Totals

Plumas Lake Specific Plan Area and North Arboga Study Area - Building Permits Issued in 2010

6 0

Developer/Builder

D.R. Horton/Western Pacific
Other

California Homes/Home Builders
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Beazer Homes

Jun-10

Cassano Kamilos Homes

May-10

Cresleigh Homes
Forecast Homes/K Hovnanian
Homes by Towne/HBT Constr.

KB Homes North Bay

Feb-10 Mar-10
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